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Summary

ATNP WG2 is expected to provide a number of inputs to the upcoming third meeting of the ATN Panel (ATNP/3), scheduled for February 2000.  The list of the documents to be provided was review and agreed by WG2 at its 19th meeting in Gran Canaria.  This working paper reports the status the document being prepared for submission to ATNP/3.

1.
INTRODUCTION

ATNP WG2 is expected to provide a number of inputs to the upcoming third meeting of the ATN Panel (ATNP/3), scheduled for February 2000.  The list of the documents to be provided was review and agreed by WG2 at its 19th meeting in Gran Canaria.  This working paper reports the status the document being prepared for submission to ATNP/3.

2.
DISCUSSION

The following table reports on the status of the documents WG2 agreed to produce for review at ATNP/3. 

No.
Description of Needed Input
Status into 3 Dec. WG2 meeting
Lead
Desired Status by end of 6-10 Dec. WGW Meeting

1
Draft Package-2 Sub-Volume V
Final draft submitted to WG2 for approval
K-P Graf/ IDG
Approved ATNP/3 WP with proposal to ATNP/3 to approve the attached Doc 9705 (including Sub-Volume V subject to corrections, as necessary, based on validation results reported to a future WGW meeting (in mid-2000)

2
Working Paper on Multicast Architecture
Final draft submitted to WG2 for approval
J. Moulton
Approved ATNP/3 WP with proposal to ATNP/3 to accept as the basis for future work on multicast

3
Rapporteur’s report on WG2 progress
Final draft submitted to WG2 for approval
R. Jones
Approved ATNP/3 WP

4
Validation Report for ICS enhancements
Second draft submitted to WG2 for approval with still incomplete results to be reported to ATNP/3 
C. Ricci
Approved cover ATNP/3 WP with draft validation reports attached.  Inputs to cover WP and validation reports to be consolidated during WGW breakout session.  Validation report to be finalized/approved at future WGW meeting in mid-2000

5
Proposed Work Programme for ATNP/4 to progress ICS provisions
Completed - Submitted to WG1 out of Gran Canaria meeting.  WG1 to report to WGW
WG1

(WG2 inputs Completed)
Approved ATNP/3 WP with consolidated proposal for detailed future Work Programme items

6
Proposed Enhancements to the ICS guidance material (i.e., CAMAL)
Deferred - Not to be submitted for review at ATNP/3
IDG
No draft ready for review approval before future WGW meeting in mid-2000

7
Summary of ICS backwards compatibility provisions with the current ATN SARPs and Doc 9705 (first edition with Amendment 1)
Completed - Consolidated WP prepared by WG1 for review and approval at WGW
WG1

(WG2 inputs Completed)
Approved ATNP/3 WP with comprehensive description of ‘Package-2’ backward compatibility provisions

