





ATTACHMENT B





Work Programme Item							Estimated Completion


										Date





_____________________________________________________________________________________





1.	Formulate a planning document for the world-wide				1996


	evolutionary implementation of the ATN





2.	Define the technical aspects of interfacing AFTN with			1996


	the ATN and develop appropriate draft SARP’s and guidance


	material





3.	Monitor the implementation of AFTN and develop solutions			on-going


	to related problems





4.	Develop draft SARP’s and guidance materiel for an initial			1996


	package of ATS applications to be supported by the ATN





5.	Develop draft SARP’s and guidance material for a package of			1999


	advanced ATS applications to be supported by the ATN





6.	Develop draft SARP’s and guidance material for network,			1996


	transport and upper layers of the ATN, according to the OSI 


	reference model, to support an initial package of ATS 


	applications





7.	Develop draft SARP’s and guidance material for network,			1999


	transport and upper layers of the ATN, according to the


	OSI reference model, to support a final package of ATS


	applications





8.	Define ATN security and system management requirements			1999


	and technical mechanisms. Develop SARP’s and guidance


	material as required





9.	Describe guidance material to describe the methodology			1996


	for determining and expressing the end-to-end performance


	for ATS applications over the ATN





10.	Define, as required, elements, operations, or 				on-going


	functions that will have institutional implications in


	the provision of communications services over the ATN
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