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Summary


This paper aims at reporting to the ATNP Working Group 3 about the progress achieved by WG3/SG1 in its Work Programme, since the 12th WG3 meeting in Rio de Janeiro.


�
Table of contents


� TM \o "1-3" �1. Introduction	� BOUTONATTEINDRE _Toc423858968  � RENVOIPAGE _Toc423858968 �3��


2. Meetings	� BOUTONATTEINDRE _Toc423858969  � RENVOIPAGE _Toc423858969 �3��


3. Work progress	� BOUTONATTEINDRE _Toc423858970  � RENVOIPAGE _Toc423858970 �3��


3.1 Maintenance of CNS/ATM-1 Package SARPs	� BOUTONATTEINDRE _Toc423858971  � RENVOIPAGE _Toc423858971 �3��


3.1.1 ATSMHS	� BOUTONATTEINDRE _Toc423858972  � RENVOIPAGE _Toc423858972 �3��


3.1.2 AIDC	� BOUTONATTEINDRE _Toc423858973  � RENVOIPAGE _Toc423858973 �3��


3.2 Work part of the SG1 Work Programme	� BOUTONATTEINDRE _Toc423858974  � RENVOIPAGE _Toc423858974 �3��


3.2.1 Extended ATS Message Service	� BOUTONATTEINDRE _Toc423858975  � RENVOIPAGE _Toc423858975 �3��


3.2.2 CIDIN/ATN Gateway	� BOUTONATTEINDRE _Toc423858976  � RENVOIPAGE _Toc423858976 �4��


3.2.3 Directory	� BOUTONATTEINDRE _Toc423858977  � RENVOIPAGE _Toc423858977 �4��


3.3 Monitoring of Validation and Implementation activities	� BOUTONATTEINDRE _Toc423858978  � RENVOIPAGE _Toc423858978 �5��


3.4 AFTN issues	� BOUTONATTEINDRE _Toc423858979  � RENVOIPAGE _Toc423858979 �5��


3.4.1 Addressing Issues	� BOUTONATTEINDRE _Toc423858980  � RENVOIPAGE _Toc423858980 �5��


3.4.2 Service messages	� BOUTONATTEINDRE _Toc423858981  � RENVOIPAGE _Toc423858981 �5��


4. Future meetings	� BOUTONATTEINDRE _Toc423858982  � RENVOIPAGE _Toc423858982 �5��


5. Recommendation	� BOUTONATTEINDRE _Toc423858983  � RENVOIPAGE _Toc423858983 �5��


6. Appendix A: Status of work achieved by the subgroup	� BOUTONATTEINDRE _Toc423858984  � RENVOIPAGE _Toc423858984 �6��


7. Appendix A : list of meeting participants	� BOUTONATTEINDRE _Toc423858985  � RENVOIPAGE _Toc423858985 �7��


�





�
Introduction


This paper aims at reporting to the working group the work achieved by SG1 since the Rio de Janeiro WG3 meeting.


Meetings


The subgroup has held its 14th meeting in Utrecht from 24th to 26th June 1998.


There were 11 participants. The list is given in Appendix.


Work progress


Maintenance of CNS/ATM-1 Package SARPs


ATSMHS


There has been no specific subgroup work in this area.


AIDC


As part of the CCB work on this subject, the AIDC state tables have been updated and are now aligned on the SARPs text. This has been delivered in time to ICAO for inclusion in Doc 9705.


Furthermore, a few points identified as potential PDRs have been studied by the subgroup, and solutions agreed. One point related to abort conditions has been identified as requiring further study.


Work part of the SG1 Work Programme


Extended ATS Message Service


The following has been agreed by the subgroup concerning the Extended ATS Message Service:


Business Extensions


For the Extended ATS Message Service ,the use of Business-Class Messaging Extensions to IPM in support of the parameters currently conveyed in the ATS-Message-Header has been further studied:


backwards compatibility issues (with the Basic ATS Message Service) have been analysed, as part of SG1 subdeliverable D125,


the subgroup has agreed to focus on the study of a limited number of topics, both technical and operational (as far as AFTN is concerned), before finalising the specification principles.


Systems Management


The following work was performed as part of SG1 subdeliverable D131, related to AMHS Systems Management:


the subgroup has agreed to focus on cross-domain manager-to-manager considerations, as far as provisions for Doc 9705 are concerned;


ISO/IEC 11588-8, related to MTA Management, has been considered by the subgroup as largely exceeding the requirements for cross-domain management, and not totally adequately focused;


the subgroup has agreed to specify for inclusion in Doc 9705 a minimum set of management functionalities, based on excerpts of ISO/IEC 11588-8 (e.g. for Managed Objects) without mandating conformance with the standard. This minimum set remains to be defined.


Organisational aspects were also discussed in relation with the creation of the Joint Subgroup (JSG) on Systems Management. The subgroup agreed about the following conclusions:


there is an overall need for coordination about this subject within the ATNP working groups and subgroups, for which the JSG is an appropriate body;


the technical specific aspects of SARPs for AIDC or AMHS Systems Management, if any, should be handled by the WG3/SG1, since this is where the expertise on these subjects resides;


these specificities will take into account the high level guidance by the JSG, and they will be submitted as detailed inputs to the JSG;


alltogether there is a need to minimise travel expenses, which could be solved by organising parallel meetings in the same location when appropriate.


CIDIN/ATN Gateway


The following work was performed as part of SG1 subdeliverable D15 (Specification of the CIDIN/ATN Gateway).


A table of contents for "SARPs" has been presented and discussed by the subgroup. The table of contents has been agreed, this will be a separate section in Sub-Volume 3, Chapter 3.1, since the gateway is specified in the form of a CIDIN/AMHS Gateway, as agreed in the Rio WG3 meeting.


Some SG1 experts have presented these Rio WG3 conclusions at the last European regional ICAO meeting (EUR/AFS - April 1998). This detailed presentation has been appreciated by EUR/AFS participants, and this has allowed to reinforce the conclusions made in Rio.


The impact of this new material on Guidance Material has been discussed. It was agreed that this will need further investigation when the first draft of the CIDIN/AMHS Gateway SARPs is available.


The level of progress on this work item allows to be confident that it will be completed for presentation to ATNP/3.


Directory


There has been no activity on this subject within the subgroup, the reason being that the subgroup is in the expectation of inputs from WG3/SG3 on the subject since the Redondo Beach WG3 meeting.


The Chairman mentioned that in the SPACE project, work is expected to be done about the specification of an AMHS Directory for European States. The SPACE project has started in June 98, and this task will be done in the first half of 1999. It was pointed out that if no general guidance is given by WG3, the SPACE work will be proposed as a WG3 basis.


Monitoring of Validation and Implementation activities


The SPACE project has been launched under the aegis of the CEC TEN-T programme. Project partners are Eurocontrol, France, Germany, Spain and United Kingdom. The goal of the project is to define a strategy and a transition plan for AMHS in Europe. This project is the subject of a separate information paper.


AMHS deployment is in progress in Spain. The full MTA infrastructure (15 systems) has been installed all over the Aena sites in Spain. All human users in Madrid ACC are now direct AMHS users. Plans are established to migrate end systems for all human users in spanish ACCs and airports before the end of 1998. Then application users will be progressively migrated.


In the U.K., NATS has launched a call for tender for the replacement of its message switch, including an AFTN/AMHS Gateway.


In Germany, the ANDRA project is progressing. An information paper on this subject is expected to be presented in Bordeaux.


AFTN issues


Addressing Issues


The issue raised about AFTN addressing in relation with service provider networks has not been progressed. However, it was recognised that in this area, in the interest of efficiency a clear formulation of the problem to be resolved is required, before the work on the subject is started.


Service messages


The subgroup has been invited to investigate the issue of the AFTN service messages (SVC ADS CORRUPT and SVC ADS UNKNOWN messages) which need to be more clearly distinguished. At present this subject has not been progressed.


Future meetings


The subgroup will meet on September 2nd to 4th, 1998 and possibly in Bordeaux during the second week of meetings.


Recommendation


The working group is invited to note the progress achieved by the subgroup.


�
Appendix A: Status of work achieved by the subgroup





�
Main Deliverable�
�
Subdeliverable�
Progress�
�
D1�
Extended ATS Message Service�
D11�
Security functionalities for the AMHS�
�
�
�
�
D111�
Analysis of risks and threats against the ATS Message Service�
90%�
�
�
�
D112�
Selection of a security (SEC) Optional Functional Group among the definitions of the MHS Profiles, offering an appropriate protection against the identified risks�
75%�
�
�
�
D12�
Message Contents in support of the Extended ATS Message Service�
�
�
�
�
D123�
Analysis of suitability of IPM Business Class Messaging Extensions for the support of ATS Message Service parameters�
75%�
�
�
�
D125�
Compatibility of Extended ATS Message Service (use of Business Class Messaging Extensions) with the Basic ATS Message Service�
50%�
�
�
�
D13�
Systems Management functionalities for the AMHS�
20%�
�
�
�
D14�
Directory Functionalities for the ATS Message Service�
20%�
�
�
�
D15�
CIDIN/ATN Gateway�
25%�
�
�
Appendix A : list of meeting participants


14th meeting, Utrecht, 24-26 June 1998:





Thomas Belitz		(DFS)


Jesus Cid		(Aena)


Dulce Roses		(FAA)


Manuel Garcia		(Aena)


Claude Leclerc		(Eurocontrol)


Jack McConnell		(advisor for FAA)


Tetsuo Mizoguchi	(supporting JCAB)


Jim Moulton		(ONS for FAA)


Manfred Okle		(Frequentis for DFS)


Jean-Yves Piram		(STNA)


Jean-Marc Vacher	(ON-X Consulting for STNA)
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