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The following Draft SARPs are must be submitted in hardcopy and WordPerfect/ Presentation files by mid-July:





Sub-Volume 2


	Part 1


	Part 2


	Part 3


	Part 4





Sub-Volume 3


	Part 1


	Part 2





Sub-Volume 4








The following working papers, each providing an overview of a major area of the SARPs, must be submitted as an approved product from the Munich WG3 meeting:





		Sub-Volume 2


1.		Part 1


2.		Part 2


3.		Part 3


4.		Part 4





	Sub-Volume 3


5.		Part 1


6.		Part 2





7.	Sub-Volume 4





A WG 3 Rapporteur´s Report, in the form of a working paper for ATNP/2, summarizing the activities and progress of WG3 since ATNP/1 will be submitted by mid-July.





A WG3 working paper to ATNP/2 will must be prepared at Munich proposing work program items for ATNP/3.





WG3 input to a working paper for ATNP/2, summarizing the proposed Guidance Material,  will need to be prepared.  WG1 will consolidate the summary of the GM for a single WP to ATNP/2 at their meeting July 30 - August 2 in Canada.





Guidance Material for all Sub-Volume will need to be finalized at the October meeting of the ATNP working groups.





Draft Material related to Package-2 will be provided to ATNP/2 as an outcome of the October WG3 meeting as standing document(s).  However the titles of these documents will need to be included in the Rapporteur´s report that is submitted in July.





WG3 contributions to the Package-1 validation report will need to be input into the October WG3 meeting and a consolidated validation report covering all sub-volumes will need to be an output of the October working group meetings.  Note that a working paper from the joint working group will be submitted by mid-July that will serve as the introduction to the validation report.








