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This paper presents the currently open action items from previous meetings.

1 Introduction.

The table included in this paper is a compilation of the action items identified at the meetings of the subgroup. Changes from the last presentation are presented in bold and underlined. 

2 Recommendation

As always, the group is invited to review these action items and provide updated status. In addition, if there is one (or more) that is (are) are of interest to you feel free to provide input to the assigned individual or volunteer to pursue.

Number
Assigned to
Due Date
Action
Status

M03_A02
M. Bigelow
28 February 2002
MPB to provide outline and plan for production of a ATN Security Transition Plan.
In progress

M04_A01
M. Bigelow
28 February 2002
MPB to determine status of 9739 Ed 2 and pass on to SG.
In progress.

Status is that the document is still working draft form. It is in the hands of the various editors but will be gathered for submission to the working groups at the Phuket meeting.

M04_A02
Entire SG
15 February 2002
SG to return any additional comments on Guidance Material (Part 2 Chapter 2 and Part 5 Chapter 4) by Mid February.


M04_A03
M. Bigelow
28 February 2002
MPB and TM to update and supply to CCB by {TBD} in preparation for Meeting 5.


M04_A04
J. Simpkins
28 February 2002
JS to generate PDR and pass to TM for processing.


M04_A05
M. Bigelow
28 February 2002
MPB to produce working paper on the need for AEEC coordination.


M04_A06
Unassigned

??? to produce working paper with the proposed changes to Guidance Material on need to secure applications.


M04_A08
M. Bigelow
28 February 2002
MPB to investigate the possibility of proposing an amendment to Ed 3 of 9705 vice deferring confidentiality to Ed 4.
In progress.

Message sent to Masoud.

Response received requesting clarification. Clarification sent.

M04_A09
T. McParland
28 February 2002
TM to develop case for early implementation of confidentiality in an amendment to Ed 3 including details of modification necessary to SV8 and others.


M04_A10
Entire SG
28 February 2002
SG review sb3w0404 and provide input to MPB.


M04_A11
M. Bigelow
28 February 2002
MPB update SGB3 Work Program paper based on SG input and additional work.


M04_A13
M. Bigelow
28 February 2002
MPB to poll subgroup for meeting 6 dates and location.
In progress.

Request sent.

One response from Certicom for Toronto
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